



BHS Construction Progress Report

June 25, 2010

The Countdown to Opening is.....37 Days

Move News

A weekly Move News is now sent out via email to help staff understand and appreciate the numerous daily work activities that are occurring as we move closer to the August 2 patient go live date. As you will see, deliveries and installation of everything from furniture to carts and shelves is taking place each day. It is quite a busy time as we put into motion the Transition and Occupancy activities that have been planned out over the past several months.

Tower Construction Update

Exterior work

- Landscaping activities underway

Interior work

- Completion of punch list items continues
- Daily cleaning, all levels
- Installation of interior signage

Campus Exterior update

- Sealing and restriping of Main parking lot has been completed
- Placement of new sidewalks nearly completed
- Two way striping and painting of crosswalks on loop drive has been completed

Opening of Hospital Way

The new access drive (Hospital Way) off of Jefferson Street will officially be open at 11 am on July 7. Beginning on July 1, the traffic signal will be set to a flashing yellow condition in preparation for the full activation of the signal on July 7. A number of events are planned for this exciting day, including a sweepstakes to win the first ride up the new drive.


Two Way Traffic is Coming-----Important Reminder!!!!

Two way traffic around campus starts on June 29 in preparation for the opening of the new access drive (Hospital Way) on July 7. Please exercise caution when crossing the drives around campus as everyone adjusts to the new traffic pattern. A traffic pattern map will be sent out on Monday, June 28 to all staff.

Address Change is Coming----Important Reminder!!!!

Effective August 1, the hospital's address will officially change from 911 East Brady Street to One Hospital Way. Department directors have been provided a letter template to use to notify all vendors, suppliers, and as applicable, licensure/regulatory agencies. **Please make sure that any required notifications are completed prior to August 1.** Should you need to have this template resent, contact Larry Moore at x4013 or Mark Edwards at x4221.

PROJECT TIMELINE, MAY-AUGUST



Questions about the project can be sent to towerinfo@butlerhealthsystem.org