



BHS Construction Progress Report

June 18, 2010

The Countdown to Opening is.....44 Days

Move News

A weekly Move News will be sent out via email to help staff understand and appreciate the numerous daily work activities that are occurring as we move closer to the August 2 patient go live date. This will provide a quick reference of all activities completed and projected for the upcoming week.

Tower Construction Update

Exterior work

- Landscaping activities set to begin in upcoming week
- Pavement activities in preparation of two way traffic have been completed

All Levels

- Punch list items being addressed
- General cleanup activities underway

Interior Renovations Update

- Flooring renovation work in the Second Floor North corridor outside the ED, and in the Second Floor corridor outside the Cafeteria, will begin in the next week
- Renovation work will be completed on the men's and women's restrooms located on the First Floor in the South building by June 25
 - Ceramic floor replacement, and electrical and plumbing work, has been completed
 - Ceramic tile installation on the walls has now started

Campus Exterior update


- Work on the Brady Street entrance canopy, sidewalk replacement, and glass storefront replacement continues;
 - Installation of the new canopy panels should be completed by June 25
- Demolition of the existing Brady Street entrance "storefront" and floor tile will begin on June 7;
 - Installation of new "storefront" glass panels, and new walk off carpet, will take place from June 7 to June 28;
- New sidewalks will also be installed at the Brady Street entrance, with demolition and reconstruction taking place from June 7 to June 28;
- Pavement seal coating and restriping of the loop drive, ED spaces, and physicians lot has been completed

Important Reminder!!!!

Two way traffic around campus will start on June 29 as we prepare for the opening of the new access drive (Hospital Way) on July 7. We ask that all staff be careful when entering and exiting the building as everyone adjusts to the new traffic pattern.

Also, effective August 1, the hospital's address will officially change from 911 East Brady Street to One Hospital Way. All approvals have been received by the appropriate local, county, and state entities. Department directors have been provided a letter template to use to notify all vendors, suppliers, and as applicable, licensure/regulatory agencies. Please make sure that any required notifications are completed prior to August 1. Should you need have this template resent, contact Larry Moore at x 4013 or Mark Edwards at x4221.

PROJECT TIMELINE, MAY-AUGUST



Questions about the project can be sent to towerinfo@butlerhealthsystem.org